

This is **EXHIBIT K**, consisting of [1] pages, referred to in and part of the **Agreement between Owner and Consultant for Professional Services** dated [11/20/2025].

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 1

The Effective Date of this Amendment is: 06/15/2026.

Background Data:

Effective Date of Agreement:	11/20/2025
Owner:	City of Sandpoint
Engineer:	Welch Comer
Agreement Number:	A26-3170-2
Project:	Downtown Rev. Phase 3 Engineering Design Services

Nature of Amendment:

 XX Modification to Schedule of Services

Description of Modifications

Modifications to the original Agreement is as follows:

Article 3, paragraph 3.02 A, delete in its entirety and replace with the following:

Engineer shall complete its obligations no later than **December 30, 2027**. Specific periods of time for rendering services or specific dates by which services are to be completed are provided in Exhibit A.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

ENGINEER:

By: 
Holly Ellis (Jul 10, 2026 13:00:22 PDT)

By: 
Matt Gillis (Jul 10, 2026 12:02:58 PDT)

Print
name: Holly Ellis

Print
name: Matt Gillis

Title: Public Works Director

Title: Vice President

Date Signed: 07/10/2026

Date Signed: 07/10/2026

Exhibit K – Amendment to Owner-Engineer Agreement.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.