

This is **EXHIBIT K**, consisting of [2] pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated [01/24/2025].

AMENDMENT TO OWNER-ENGINEER AGREEMENT

Amendment No. 1

The Effective Date of this Amendment is: 9/3/2025.

Background Data

Effective Date of Owner-Engineer Agreement: 01/24/2025

Owner-Engineer Agreement No.: A25-3257-2

Owner: City of Sandpoint

Engineer: Stantec Consulting Services, Inc.

Project: Professional Design Services – Wastewater Treatment Facilities

Nature of Amendment:

XX Modification to Schedule of Services

XX Modification of Payment to Engineer

Description of Modifications:

Modifications to the original Agreement is as follows:

ARTICLE 1 – SERVICES OF ENGINEER

1.01 *Scope*

- E. The maximum not-to-exceed amount of this Agreement, including all Task Orders combined is **\$200,000.00**.

ARTICLE 3 – TERM; TIMES FOR RENDERING SERVICES is amended as follows:

3.01 *Term*

- A. This Agreement shall be effective and applicable to Task Orders issued hereunder through December 31, 2026 provided City Council continued program funding in subsequent fiscal years, which commences October 01 each year.

Agreement Summary

a.	Original Agreement amount:	\$70,000.00
b.	Net change for prior amendments:	\$0
c.	This amendment amount:	\$130,000.00
d.	Adjusted Agreement amount:	\$200,000.00

The foregoing Task Order Summary is for reference only and does not alter the terms of the Task Order, including those set forth in Exhibit A.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:
City of Sandpoint

ENGINEER:
Stantec

By: _____
Print name: Jeremy Grimm

By: _____
Print name: Nick Smith

Title: MAYOR

Title: PRINCIPAL PROJECT MANAGER

Date Signed: _____

Date Signed: _____