

No: 24-  
Date: June 20, 2024

RESOLUTION  
OF THE CITY COUNCIL  
CITY OF SANDPOINT

**TITLE: CHANGE ORDER NO. 1 TO SCADA UPGRADES PROFESSIONAL SERVICES AGREEMENT WITH B & E ELECTRIC, INC. (CITY AGREEMENT A24-3401)**

WHEREAS: On March 20, 2024, under Resolution 24-014, City Council awarded Agreement A24-3400-1 to B&E Electric, Inc., for SCADA upgrades in the amount of \$1,315,525.00;

WHEREAS: As this project began, there were three sewer lift stations, Cottonwood, Northview, and Pine Street, identified as having faulty sensors in need of replacement, as they are no longer communicating with the controller;

WHEREAS: These sensors, which monitor levels of fluid in the wet well and are used for accurate pump control, to sense high and low levels, and to send signals to the controller to communicate to the pumps to run, are a vital component of a lift station and critical for the safety of the station and surrounding area; and

WHEREAS: As this issue was not initially known prior to launching this project, a change order to this agreement is necessary in order to remedy this situation.

NOW, THEREFORE, BE IT RESOLVED THAT: City Council hereby approves Change Order No. 1 to Agreement A24-3400-1 with B&E Electric, Inc., a copy of which is attached hereto and made a part hereof as if fully incorporated herein, in the amount of \$7,932.00 for a revised Contract price of \$1,323,457.00.

BE IT FURTHER RESOLVED THAT: As set forth in the Procurement Process and Signature Authority Policy for Goods, Services, and Construction and further outlined in the City of Sandpoint Procurement Policy, on behalf of the City, the Mayor or authorized designee is hereby authorized to execute this change order.

---

Jeremy Grimm, Mayor

ATTEST:

---

Melissa Ward, City Clerk