SANDPOINT

AGENDA REPORT

City Council Meeting

TODAY'S DATE: June 10, 2024

MEETING DATE: June 20, 2024

TO: City Council

FROM: Cheryl Hughes, Central Services Director

SUBJECT: Approve Change Order No 1 to A24-3400-1 B & E Electric – SCADA Upgrades

Project

DESCRIPTION/BACKGROUND:

City Council approved Agreement A24-3400-1 to B&E Electric, Inc. under Resolution 24-014 for SCADA Upgrades on March 20, 2024 in the amount of \$1,315,525.00. As this project began, there were three sewer lift stations that were identified to have faulty sensors and in need of replacement. These sensors are one of the most vital components to a lift station and are critical for the safety of lift stations and surrounding areas. These sensors monitor levels of fluid in the wet well and are used for accurate pump control, to sense high and low levels, and to send signals to the controller to communicate to the pumps to run. The current level sensors at Cottonwood, Northview, and Pine Street lift stations are no longer communicating to the controller and it is essential they are replaced. Change Order No 1 adds \$7,932.00 for the replacement of these level sensors. This will result in a revised contract price in the amount of \$1,323,457.00.

STAFF RECOMMENDATION:

Staff recommends City Council consider approving Change Order No. 1 to Agreement A24-3400-1 to B&E Electric, Inc. in the amount of \$7,932.00 for a revised Contract price of \$1,323,457.00.

ACTION:

City Council to approve Change Order No. 1 to Agreement A24-3400-1 to B&E Electric, Inc. in the amount of \$7,932.00 for a revised Contract price of \$1,323,457.00.

WILL THERE BE ANY FINANCIAL IMPACT? Yes - increase of \$7,932.00 to the original contract price of \$1,315,525.00. **HAS THIS ITEM BEEN BUDGETED?** There are funds available in the Wastewater fund for this Change Order No. 1.

ATTACHMENTS:

Proposed Resolution

A24-3400-1 B & E Electric Inc – SCADA Upgrades Project

A24-3400-1 B & E Electric Inc – SCADA Upgrades Change Order No 1