

This is part of the **Agreement between Owner and Engineer for Professional Services** dated of [October 30, 2023].

**AMENDMENT TO OWNER-ENGINEER AGREEMENT**  
**First Amendment**

**The Effective Date of this Amendment is: October 1, 2024**

**Background Data**

Effective Date of Owner-Engineer Agreement: October 30, 2023

Owner-Engineer Agreement No.: A24-2410-3

Owner: City of Sandpoint

Engineer: Keller Associates, Inc., 601 Sherman Avenue, Suite 1, Coeur d'Alene, ID 83864

Project: Bridge Street Bridge Rehabilitation Project

**Nature of Amendment:**

XX Modification to Schedule of Services

**Description of Modifications:**

Delete Paragraph 3.02.A in its entirety and replace with the following:

- A. Engineer shall complete its obligations no later than May 30, 2025. Specific periods of time for rendering services, or specific dates by which services are to be completed, are provided in Exhibit A, and are hereby agreed to be reasonable.

**Agreement Summary:**


Original agreement amount:	\$74,000.00
Net change for prior amendments:	N/A
This amendment amount:	N/A
Adjusted Agreement amount:	\$74,000.00

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit B.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.


OWNER:

City of Sandpoint

By:   
Print  
name: Jeremy Grimm  
Title: Mayor  
Date Signed: 11/21/2024

ENGINEER:

Keller Associates, Inc.

By:   
Print  
name: Donn Carnahan  
Title: Principal  
Date Signed: 11/21/2024