

CITY OF SNOQUALMIE  
AGREEMENT FOR CONSULTANT SERVICES  
Amendment No. 3  
Water Reclamation Facility Phase 3 Improvements

This Amendment No. 3 to Agreement for Consulting Services is entered into this \_\_\_\_ day of May, 2023 by and between the City of Snoqualmie, a Washington municipal corporation (“City”) and RH2 Engineering, Inc., a Washington corporation (“Consultant”). City and Consultant are collectively referred to herein as “the Parties.”

**WHEREAS**, the City and Consultant previously entered into an Agreement for Consultant Services on March 1, 2022 (“Agreement”), which provided for Consultant to complete preliminary design of the WRF Phase 3 improvements; and

**WHEREAS**, on August 22, 2022, Council approved Amendment No. 1 to the Agreement that included final project design, permitting and support during bidding; and

**WHEREAS**, on January 9, 2023, Council approved Amendment No. 2 to the Agreement that included engineering support services during construction and Supervisory control and Data Acquisition (SCADA) programming at the Kimball Creek Lift Station; and

**WHEREAS**, the City has requested Consultant to provide additional services including engineering support services during construction and SCADA Programming of major improvements at the Water Reclamation Facility (WRF) Site; and

**WHEREAS**, Consultant has the resources and capability to perform this work and has provided a scope of work and an hour and fee estimate for such additional work;

**NOW, THEREFORE**, the parties herein do mutually agree as follows:

**Section 1. Scope of Work Amended.** Exhibit A (“Scope of Work”) to the March 1, 2022 Agreement is hereby amended to add the additional work tasks set forth in Exhibit A to this Amendment No. 3.

**Section 2. Compensation Amended.** Section 2 of the March 1, 2022 Agreement (“Compensation”) is hereby amended to increase the total compensation to be paid Consultant for the work from \$1,355,104 to \$2,728,199.

**Section 3. Exhibit B (“Compensation”) Amended.** Exhibit B to the March 1, 2022 Agreement is hereby amended to add the additional compensation and fee details set forth in Exhibit B to this Amendment No. 3

CITY OF SNOQUALMIE,  
WASHINGTON

By: \_\_\_\_\_

Its: Mayor

Date: \_\_\_\_\_

CONSULTANT – RH2.

By: \_\_\_\_\_

Typed/Printed Name: \_\_\_\_\_

Its: \_\_\_\_\_

Date: \_\_\_\_\_

ATTEST:

Deana Dean, City Clerk

Date: \_\_\_\_\_

APPROVED AS TO FORM:

Anna Astrakhan, Assistant City Attorney

Date: \_\_\_\_\_