

CITY OF SNOQUALMIE  
AGREEMENT FOR CONSULTANT SERVICES  
Amendment No. 2  
Eagle Lake Water Reclamation Basin Improvements

This Amendment No. 2 to Agreement for Consulting Services is entered into by and between the City of Snoqualmie, a Washington municipal corporation, (“City”) and RH2 Engineering, Inc., a Washington corporation, (“Consultant”). City and Consultant are collectively referred to herein as “the Parties.”

**WHEREAS**, the City and Consultant previously entered into an Agreement for Consultant Services on December 2, 2022 (“Agreement”), which provided for Consultant to complete an engineering report and design cross-control improvements to the Class A reclaimed water distribution system;

**WHEREAS**, on October 9<sup>th</sup>, 2023, Council approved Amendment No. 1 to the Agreement that included final reservoir design, permitting, support during bidding, and updates to the City’s Reclaimed Water System Plan; and

**WHEREAS**, the City has requested Consultant to provide additional services including final design, permitting, and support during bidding of a new Reclaimed Water Irrigation Pump Station; and

**WHEREAS**, Consultant has the resources and capability to perform this work and has provided a scope of work and an hour and fee estimate for such additional work;

**NOW, THEREFORE**, the Parties mutually agree as follows:

**Section 1. Exhibit A Scope of Work Amended.** Exhibit A (“Scope of Work”) to the Agreement dated December 2, 2022, is hereby amended to add the additional work tasks set forth in Exhibit A to this Amendment No. 2.

**Section 2. Compensation Amended.** Section 2 of the Agreement dated December 2, 2022, entitled (“Compensation”), is hereby amended to increase the total compensation to be paid Consultant for the work from \$765,192 to \$1,049,192.

**Section 3. Exhibit B Amended.** Exhibit B to the Agreement dated December 2, 2022, is hereby amended to add the additional compensation and fee estimate details set forth in Exhibit B to this Amendment No. 2.

**Section 4. Exhibit C Amended.** Exhibit C to the Agreement dated December 2, 2022, is hereby amended to revise the rates and charges in Exhibit C to this Amendment No. 2.

**Section 5. No Other Provisions Affected.** Except as modified in this Amendment No. 2, all other provisions of the Agreement dated December 2, 2022, remain in full force and effect.

**Section 6. Effective Date.** This Amendment No. 2 is effective as of the date of the last signature affixed below.

///

ACKNOWLEDGED AND AGREED TO BY:

CITY OF SNOQUALMIE

CONSULTANT  
RH2 ENGINEERING, INC.

By: \_\_\_\_\_  
Katherine Ross, Mayor

By: \_\_\_\_\_  
Name \_\_\_\_\_  
Its: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

ATTEST:

\_\_\_\_\_  
Deana Dean, City Clerk

APPROVED AS TO FORM:

\_\_\_\_\_  
David Linehan, City Attorney