

DRAFT - Snoqualmie Comprehensive Plan Update 2024-2044																									
2023												2024													
Jan	Feb	Mar	Apr	May	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	Jul	Aug	Sept	Oct	Nov	Dec		
1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter				
Comprehensive Plan Elements: Policy Review and public engagement																									
Element goals and policy review																									
										Review and finalize															
SEPA																									
						Process Determination																			
								Documentation and Review																	
										Final															
Legislative																									
													Committee and Council Review												
																				Adoption					