

CITY OF SNOQUALMIE
PUBLIC WORKS CONTRACT
Amendment No. 1
2023 Overlay Project

This Amendment No. 1 amends that certain Public Works contract for the 2023 Overlay Project dated June 08, 2023 (“June 08, 2023 Agreement”), which was previously entered into by and between the City of Snoqualmie, a Washington municipal corporation (“City”) and CPM Development Corporation dba ICON Materials, Inc., a Washington corporation (“Contractor”). City and Contractor are collectively referred to in this Amendment No. 1 as “the Parties.”

WHEREAS, the June 08, 2023 Agreement between the Parties provided for Contractor to complete the construction of the 2023 Overlay Project as described therein; and

WHEREAS, the City has requested Contractor to provide additional services, including grind and overlay of an additional 6000 SY on Mill Pond Rd; and

WHEREAS, Contractor has the resources and capability to perform this work and has provided fee estimate for such additional work: and

WHEREAS, the City finds that the fee estimate provided by Contractor is fair and reasonable and provides substantial benefits to the City that would not be obtained by rebidding a separate contract for this additional work;

NOW, THEREFORE, the parties herein do mutually agree as follows:

Section 1 Scope of Work Amended. The work (“Work”), as described in the parties’ June 08, 2023 Agreement is hereby amended as follows:

Section 00 03 00. Form of Bid and Bid Schedule. The Bid Schedule of the June 08, 2023 Agreement is hereby amended to add the additional work tasks set forth in Exhibit A to this Amendment No. 1.

Project Drawings or Plans. The project drawings and plans of the June 08, 2023 Agreement are hereby amended to add the additional work tasks set forth in Exhibit B to this Amendment No. 1.

Section 2. Compensation Amended. Section 2 of the June 08, 2023 Agreement is hereby amended to increase the total compensation to be paid Contractor for the Work from \$622,095 to \$726,702.5.

ACCEPTED AND AGREED TO BY:

CITY OF SNOQUALMIE,
WASHINGTON

By: _____

Its: Mayor

Date: _____

CONTRACTOR: ICON Materials, Inc

By: _____

Typed/Printed Name: _____

Its: _____

Date: _____

ATTEST:

Deana Dean, City Clerk

Date:

APPROVED AS TO FORM:

City Attorney

Date: _____