

July 29, 2026

City of Sonora
Attn: Chris Gorsky, City Administrator
94 N. Washington Street
Sonora, CA 95370

Subject: Task Order No. 26-08 Lyons Parking Lot Improvements - Amendment Request #1

Dear Mr. Gorsky,

Thank you for the opportunity to submit Amendment Request #1 for Task Order 26-08 to provide additional design, survey, and geotechnical investigation services that deviate from the original scope of the project.

Background

During the January 5, 2026 City Council meeting, the scope of the Lyons Parking Lot Improvements Task Order was presented and approved. After approval, additional scope of work items including engineering design, geotechnical investigations and surveying services for the reconstruction of Bradford Street and associated improvements were identified.

These extra efforts are presented below showing deviations from original tasks and new tasks as directed by the city.

Additional Scope of Work

Task 2 – Engineering Design – [\$31,893]

- Design complex ADA curb ramps
- Roadway reconstruction design of Bradford Street
- Design of pedestrian pathway along Bradford Street
- Minor re-grading of Lyons Street parking lot

Task 4 – Construction Management [-\$20,787]

- Construction Management services have been removed from Task Order 26-08 to cover a portion of the costs of the additional scope items. An updated fee for Construction Management services will be brought before City Council for approval with the final construction contract.

Task 5 – Topographic Survey & Boundary [\$15,477]

- Research right of way information
- Topographic survey of Bradford Street and the Lyons Street parking lot
- Terrestrial LiDAR scan for complex ADA curb ramp design

Task 6 – Geotechnical Investigation [\$14,200]

- Provide six (6) core samples to determine existing base and asphalt pavement depths
- Provide geotechnical memorandum

Fee for Additional Services

Task 2 – Engineering Design = \$31,893

Task 4 – Construction Management Services = (\$20,787)

Task 5 – Topographic Survey & Boundary = \$15,477

Task 6 – Geotechnical Investigation = \$14,200

Cost savings from original tasks = (\$19,103)

Total = \$21,680

Sincerely,

Approved by:



Mike Pugh, P.E.
Contract Manager
Associate Vice President

Chris Gorsky
City Administrator
City of Sonora