



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 09.21.26 Meeting**
File No.: R:\client\municipal\spring_lake_park_ci_mn (18GEN)

Note: Updated information is shown in *italics*.

2026 Street Project (193807587). This project consists of a street mill and overlay project on Plaza Blvd., Theorin Terrace, Center Drive, Sunset Rd. and a portion of the Hwy-10 Frontage Road. Neighborhood Meeting was held on March 31st. First Improvement Hearing was on 4/7/2026. Bids came lower than anticipated. Public Assessment Hearing was held on June 15th. Council awarded bid to ASTECH on June 15th. *A Preconstruction Conference was held on August 10th. Construction is has started and should be completed in 2-3 weeks.*

2026 Sanitary Sewer Service Clean and Grout Project (193807597). Council authorized this sewer lateral cleaning and grouting project in December 2025. *Bids and construction will be in 2026.*

American Water Infrastructure Act Plan Update (PN 173411298). The City is required to conduct and certify a Risk and Resilience Assessment (RRA) and an Emergency Response Plan (ERP) this year (every 5 years). *The RRA and ERP are currently being revised. THE RRA was certified on 6/30/26. The ERP will be updated to meet the 12/30/26 submittal deadline.*

2027-2028 Water Tower Maintenance Project (193807712). The CIP includes new coatings on the Able and Arthur water towers in 2027 and 2028. City Administrator has applied for Congressional funding. *Next steps are to have KLM review previous inspections and to begin the design process (including site surveys).*

Terrace Park Drainage Improvements Project (193807324). The Parks and Rec. Director has indicated that a drainage and draitile project might be necessary for Terrace Park. *A letter outlining the project and quote results will be presented in October.*

Terrace Park New Park Building (193807324 and 222702844). We have coordinated with the Parks and Rec. Director to complete construction drawings for a new park building. *Plans have been completed for the building rebid. New bids for the building project will be received on September 29th.*

Separate quotes for sewer and water utility construction for the building were received and revised. Need to decide how to proceed with the low quote for the utility work.

2026 Street Pavement Markings Project (193807599). Quotes were requested for 2026 pavement markings (striping) of the major city streets. The low quote was submitted by Sir Lines-A-Lot. *Work will be completed in October.*

Please contact Evan Monson, Bruce Paulson, Jack Menke, Mark Janovek, or me if you have questions.