



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 02.02.26 Meeting**
File No.: R:\client\municipal\spring_lake_park_ci_mn (18GEN)

Note: Updated information is shown in *italics*.

2026 Sanitary Sewer Service Clean and Grout Project (193807597). A sewer lateral cleaning and grouting project will be completed in 2026. Council authorized this project in December 2025.

2026 Seal Coat and Crack Repair Project (193807599). The 2026 Street Seal Coat and Crack Repair Project will include the area north of 81st Ave. between Monroe and Able. Council authorized this project in December 2025.

Possible 2026 Street Project (193807587). *A Feasibility Report is being prepared for a possible street mill and overlay project on Plaza Blvd., Theorin Terrace, Center Drive, and Sunset Rd. in the northeast area of the city. Draft information will be presented in February.*

Storm Sewer Televising Project. The Public Works Director has obtained quotes for storm sewer televising and inspection to have information to use for evaluating future storm lining projects. *Televising will be completed in 2026.*

2025 AT&T on Arthur tower (Escrow # ME2025-0001). AT&T is replacing equipment. 2025-07-18 CDs are okay. A Precon site meeting was held on 11/12/2025. A bond has been submitted. *The Contractor (Vincio) has stated working. KLM Engineering is providing inspections.*

2026 Anoka County Highway 10 Paving Project: Anoka County is planning to repave Co. Rd. 10 between Able St. NE and Pleasant View Dr. in 2026. The construction will require shifting traffic on Co. Rd. 10 with short-term closures. Staff met with Anoka County representative on December 9th to discuss the project impacts and coordination with the separate MnDOT bridge repair project.

Future Water Tower Painting Project (19380xxxx). The CIP includes new coatings on the Able and Arthur water towers in 2027 and 2028. The Administrator submitted a PPL application for possible State of MN DWRF financing. *Next steps are to have KLM complete interior and exterior inspections in +/- April 2026 and to submit an IUP application in May 2026.*

2025 MS4 Permit and SWPPP Update (193801776 Task 450). Pond, structural BMP, and outfall inspections are due annually. Program analysis and annual training is due by December. Annual meetings are usually held in June but can be held anytime. Annual Reports to the MPCA are generally due in June. Part 1 of new Permit Application was submitted on April 17, 2025. MPCA Audit of MS4 Permit compliance was held on August 12th. Information was given to the MPCA on September 4th. A formal Notice letter of violation letter was received from the MPCA on September 18th. *A City response was submitted to the MPCA on December 15th. On December 17th, MPCA sent a message that said: **All corrective actions have been satisfied Look for the Case Conclusion letter to be issued in the next couple of weeks.***

Please contact Evan Monson, Bruce Paulson, Zach Naslund, Eric Stommess, Jason Quisberg, or me if you have questions.