



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 7.6.20 Meeting**
File No.: R-18GEN

Note: Updated information is shown in *italics*.

2020 MS4 Permit (193802936). MS4 deadlines: Annual Report and Public Meeting due by June 31st. (*City will hold Public Meeting on July 20th. Annual Report was submitted to MPCA on June 26, 2020. Pond, structural BMP, and outfall inspections by July 31st. Annual Training and program analysis due in December.*)

2019 Sanitary Sewer Lining Project (193804547). This project includes lining in the area near TH65 and Osborne Rd. *Need close-out information from contractor. Warranty televising has been completed.*

Arthur Street Water Treatment Plant Evaluation Plans for a comprehensive project to repair damage from a chlorine leak and to complete ongoing maintenance have been prepared and were approved for bidding in March. *Construction Contracts are being prepared.*

Garfield Pond Improvements Project (193804750). Construction started on March 6, 2020 and is substantially complete. Restoration and clean-up work has been completed. An initial punch-list inspection has been completed. *Contractor is working on punch-list items. Spring tree planting has been completed.*

81st Avenue Signing Plan and State Aid System revisions (193804889). A road signing plan to prohibit trucks on 81st Avenue west of Terrace has been prepared. *Quotes for the sign installation have been obtained. Three quotes were received. A summary of the quote amounts is:*

- *Safety Signs \$2,200.00.*
- *Warning Lights \$2,225.00.*
- *Traffic Signs Non-responsive.*

Final MnDOT Commissioner's Order for State Aid System revisions has been received (copy attached).

2020 Street Seal Coat and Crack Repair Plan (193804979). Bids were opened on May 1st. Contract was awarded on May 18th. *Construction Contracts have been signed. A preconstruction conference will be held on July 7th. Crack repair work to begin on July 10th (weather permitting).*

2020 Sewer Lining Plan (193804980). Video inspection of recommended lines has been completed. *Priority lining segments have been determined. Bid results will be presented in August.*

Anoka County Osborn Road Project. City Administrator and City Engineer have had communications with County. *A final plan set has now been prepared for MnDOT approval.*

525 Osborn Road Project. *Continue discussions with developer regarding site plan issues. A survey and preliminary plan of the possible water main looping area has been completed.*

Hy-Vee Project: Initial inspection lists for site, 81st Avenue/Highway 65, and CSAH 35 work have been prepared and sent to Hy-Vee. *Waiting to hear from Hy-Vee before scheduling follow-up inspection.*

Feel free to contact Harlan Olson, Phil Carlson, Jim Engfer, Jeff Preston, Marc Janovec, Peter Allen, or me if you have any questions or require any additional information.



Minnesota Department of Transportation

State Aid for Local Transportation

395 John Ireland Boulevard, MS 500
Saint Paul, MN 55155

June 25, 2020

Phil Gravel
Spring Lake Park City Engineer
733 Marquette Ave S, Suite 1000
Minneapolis, MN 55402

RE: Commissioner's Order No.98661
City of Spring Lake Park

Dear Mr. Gravel,

Enclosed as per MS 162.09 is a certified copy of Commissioner of Transportation's Order as noted above for your files.

It is suggested that this order be properly filed, indexed, and kept as a permanent record in your office.

We have discontinued sending a copy of the Commissioner's Order to other city officials. Please forward to any others as needed.

Sincerely,

A handwritten signature in purple ink, appearing to read 'Kristine Elwood'.

for

Kristine Elwood
Assistant Commissioner
State Aid Division

Enclosure
cc: File

ORDER NO. 98661

COMMISSIONER'S ORDER

Pursuant to Minnesota Statute, Section 162.09 (2009), the revocation of the following Municipal State Aid Street, or portions thereof, as requested by resolution of the SPRING LAKE PARK City Council, dated May 18, 2020, is hereby approved:

REVOCATION OF A PORTION OF MUNICIPAL STATE AID STREET NO. 101

81st Avenue NE from University Avenue (Trunk Highway 47) to Terrace Road NE

REVOCATION OF A PORTION OF MUNICIPAL STATE AID STREET NO. 102

University Avenue Service Drive from 81st Avenue NE to 83rd Avenue NE

Pursuant to Minnesota Statute, Section 162.09 (2009), the establishment, location, designation, and numbering of the following Municipal State Aid Street, or portions thereof as requested by a resolution adopted, May 18, 2020, by the SPRING LAKE PARK City Council, is hereby approved:

DESIGNATION OF MUNICIPAL STATE AID STREET NO. 110

Able Street NE from Osborne Road (County State Aid Highway 8) to 81st Avenue NE

R92953G-ord.doc

Margaret Anderson Kelliher
Commissioner of Transportation

Kristine Elwood

Digitally signed by Kristine
Elwood
Date: 2020.06.04 12:27:45 -05'00'

By Kristine Elwood
Assistant Commissioner
State Aid Division

Date