



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 06.15.26 Meeting**
File No.: R:\client\municipal\spring_lake_park_ci_mn (18GEN)

Note: Updated information is shown in *italics*.

2026 Sanitary Sewer Service Clean and Grout Project (193807597). Council authorized this sewer lateral cleaning and grouting project in December 2025. *Bids and construction will be in 2026.*

2026 Street Project (193807587). This project consists of a street mill and overlay project on Plaza Blvd., Theorin Terrace, Center Drive, Sunset Rd. and a portion of the Hwy-10 Frontage Road. Neighborhood Meeting was held on Marth 31st. First Improvement Hearing was on 4/7/2026. *Bids came lower than anticipated.*

Public Assessment Hearing will be on June 15th. Council can consider project award after the Assessment Hearing.

Storm Sewer Televising Project. The Public Works Director obtained quotes for storm sewer televising and inspection to use for evaluating the need for storm lining projects. The contractor, American Environmental, has completed the televising. *Data was sent to the City on 4/22/26. Need to determine next steps.*

2025 AT&T on Arthur tower [Escrow # ME2025-0001]. AT&T replaced equipment under this project. *The Contractor (Vinco) has completed their work. KLM Engineering (representing the City) completed a final inspection on 4/28/2026 and issued a final approval letter on 6/7/26.*

Future Water Tower Painting Project (19380xxxx). The CIP includes new coatings on the Able and Arthur water towers in 2027 and 2028. City Administrator has applied for Congressional funding. *Next steps are to have KLM review previous inspections and to begin the design process. See separate letter requesting authorization to begin design phase of the project.*

Terrace Park Drainage Improvements Project (193807324). The Parks and Rec. Director has indicated that a drainage and draintile project might be necessary for Terrace Park. A letter outlining the project and a request to proceed to bidding will be presented at a forthcoming meeting.

Terrace Park New Park Building (193807324). *Working with the Parks and Rec. Director on schematic drawings for a new park building. See separate letter regarding design.*

2026 Anoka County Highway 10 Paving Project: Construction on the Anoka County Rd. 10 project construction is proceeding on schedule.

Please contact Evan Monson, Bruce Paulson, Jack Menke, Mark Janovek, or me if you have questions.

