

Contracts and/or Change Orders awarded above \$10,000
from April 15th thru May 12th

Date	Contractor	Amount	Total Contract	Description of service
2/24/2023	Wallis Engineering	30,496.00	717,277.24	CO #2 for the Wastewater Collection System upgrades project for completing city permitting requirements and generator procurement.*missed when reporting in March.
5/5/2022	Crestline Construction	20,581.47	380,850.90	CO #3 Difference for Main D project. Initial CO information submitted at May 19, 2022 council meeting for \$12,432.89 for removal of oversaturated material in trench.
5/6/2022	Crestline Construction	73,426.63	454,277.53	CO #5 Difference for Main D project. Initial CO information submitted at June 16, 2022 council meeting for \$21,925.57 for additional pavement from increased trenching.
4/27/2023	Precision Concrete Cutting	10,251.72	10,251.72	Concrete cutting to remove trip hazards from sidewalk throughout the city. Reimbursable through grant provided by WCIA (Liability Insurance)