

Contracts and/or Change Orders awarded above \$10,000
from June 16th thru July 15th

Date	Contractor	Amount	Total Contract	Description of service
6/24/2022	Crestline Construction	61,867.19	2,018,902.59	CO #5 for the Collection System Improvement Project. Changes are for additional excavation and backfill due to challenging subsurface conditions that differed from what could have been expected at time of bidding.
6/29/2022	Wallis Engineering	76,695.69	686,781.24	CO #1 for the Wastewater Collection System upgrades project for increased scope of work to add bridge re-rating and additional inspection related to contract extensions and increased time due to weather conditions.