

Contracts and/or Change Orders awarded above \$10,000
from December 15th thru January 13th

Date	Contractor	Amount	Total Contract	Description of service
12/15/2022	Crestline Construction	32,124.21	2,326,407.84	CO #10 for the Collection System Improvement Project. Changes are for 12" force main fittings due to alignment changes, unknown laterals and additional bypassing work.
12/19/2022	Crestline Construction	16,348.86	16,348.86	Small Works Contract rather than CO #11 for the Collection System Improvement Project as suggested by USDA. Work is for installation of rock armor along the west bank of Rock Creek to protect the newly constructed force main suport.
1/5/2023	ADS Environmental Services	11,927.00	11,927.00	Monitoring the sewer flow along the Cascade Avenue gravity line to confirm size and capacity.
1/10/2023	Stellar J	39,104.79	10,468,684.39	CO #5 Support the concrete-encased duct bank run around the plant drain pump station during excavation work, preventing damage to the conduit and conductors within this duct bank run.