

Contracts and/or Change Orders awarded above \$10,000
from July 16th thru November 17th

Date	Contractor	Amount	Total Contract	Description of service
10/25/2022	Crestline Construction	10,527.68	2,029,430.27	CO #6 for the Collection System Improvement Project. Changes are for reconstruction of a sewer lateral to the building adjacent to the pump station. Lateral was not previously located during design or otherwise known to exist prior to construction.
10/26/2022	Crestline Construction	148,005.65	2,177,435.92	CO #7 for the Collection System Improvements Project for additional excavation due to differing subsurface conditions that compromised trench stability. Also includes additional quantity for temporary pavement restoration.
11/7/2022	Stellar J, Inc.	75,681.87	10,432,017.93	CO #4 to replace two pumps and install associated rails and fittings. This is maintenance work that will be paid for by the City, not through the DOE loan.