



SUPPLEMENTAL AGREEMENT NO. 2

This Supplemental Agreement modifies the Professional Services Agreement (AGREEMENT) between Wallis Engineering (ENGINEER) and City of Stevenson (OWNER) signed December 19, 2019, for a PROJECT known as Development Engineering Services.

The following modifications are made to the AGREEMENT and all other terms and conditions remain unchanged:

EFFECTIVE DATE AND DURATION

Contract term shall be extended thru June 30, 2021

COMPENSATION

The total amount of compensation is increased from \$23,500 to \$43,500

IN WITNESS WHEREOF this Supplemental Agreement is made and executed this _____ day of _____, 2020.


For OWNER: CITY OF STEVENSON

By: _____

Scott Anderson, Mayor
City of Stevenson
7121 E Loop Rd
Stevenson, WA 98648

For ENGINEER: WALLIS ENGINEERING

By: _____


Jane Vail, Principal Engineer
Wallis Engineering, PLLC
215 W. 4th Street, Suite 200
Vancouver, Washington 98660



RATE SCHEDULE

Rate Schedule good through December, 31, 2021

<u>Title</u>	<u>Range</u>	
Associate Engineer	\$147	\$147
Senior Engineer	\$200	\$200
Engineering Manager I - VI	\$172	\$197
Project Engineer I - IX	\$119	\$167
Staff Engineer I - IV	\$99	\$117
Engineering Intern I - III	\$61	\$68
Designer	\$116	\$140
Landscape Architect	\$150	\$150
Construction Manager	\$130	\$130
Inspector	\$91	\$107
Technician I-IV	\$80	\$118
Administrative I – VI	\$48	\$108

These hourly rates include in-house office expenses, photocopying, and other incidental items. Mileage will be reimbursed at the current standard IRS rate. Outside expenses will be billed at cost plus 10%.