

Contracts and/or Change Orders awarded above \$10,000  
from November 18th thru December 14th

Date	Contractor	Amount	Total Contract	Description of service
12/6/2022	Crestline Construction	108,224.67	2,294,283.63	CO #9 for the Collection System Improvement Project. Changes are for additional pavement for base bid quantity overrun.
12/7/2022	Stellar J, Inc.	73,243.54	10,429,579.60	CO #4 -(Revised/reduced amount by \$2k) to replace two pumps and install associated rails and fittings. This is maintenance work that will be paid for by the City, not through the DOE loan.