

**PROFESSIONAL SERVICES CONTRACT  
WWTP Phase I Construction Phase Services  
AMENDMENT #3**

THIS CONTRACT AMENDMENT #3 (the "Amendment") to the PROFESSIONAL SERVICES CONTRACT effective as of November 18, 2021 (the "Agreement") is made and entered into this 21<sup>st</sup> day of December, **2023**, by and between CITY OF STEVENSON, a municipal corporation of the State of Washington, and hereinafter referred to as "CITY," and **Wallis Engineering, PLLC**, hereinafter referred to as the "Contractor."

NOW THEREFORE, CITY and Contractor agree to amend the Agreement as follows:

1. Contractor will perform services as set forth in the original agreement and subsequent amendments but amending the rate schedule as set forth in Exhibit A1 for work beginning on January 1, 2024 through December 31, 2025.

This Amendment together with the Agreement and subsequent Amendments constitutes the entire agreement between the Parties and supersedes all prior oral and written understandings with respect to the subject matter set forth herein. Unless specifically stated, all other terms and conditions of the agreement shall remain in full force and effect. Neither this Amendment nor the Agreement may be modified except in writing signed by an authorized representative of the Parties.

The Parties, intending to be legally bound, indicate their approval of the Amendment by their signatures below.

[Signatures appear on next page]

IN WITNESS WHEREOF, the parties have executed this contract at Stevenson, Washington, this \_\_\_\_\_ day of \_\_\_\_\_, 2023.

CITY OF STEVENSON

CONTRACTOR

By: \_\_\_\_\_  
Scott Anderson, Mayor

By: \_\_\_\_\_  
Jane Vail  
Principal Engineer

Mailing Address:  
215 West 4<sup>th</sup> Street  
Suite 200  
Vancouver, WA 98660

Approved as to form.

\_\_\_\_\_  
Robert C. Muth,  
City Attorney

360-695-7041  
\_\_\_\_\_  
Telephone Number

601-823-546  
\_\_\_\_\_  
UBI#



## Exhibit A1

### RATE SCHEDULE

Rate Schedule good through December, 31, 2025

<u>Title</u>	<u>Range</u>	
Principal Engineer	\$205.00	\$205.00
Associate Engineer	\$187.60	\$187.60
Senior Engineer	\$238.80	\$238.80
Engineering Manager I - VI	\$217.30	\$246.00
Project Engineer I - IX	\$143.50	\$201.90
Staff Engineer I - V	\$116.90	\$141.50
Engineering Intern I - III	\$74.80	\$87.10
Designer I - IV	\$143.50	\$174.30
Construction Manager	\$164.00	\$164.00
Inspector I - III	\$115.80	\$160.90
Technician I-IV	\$87.10	\$160.90
Administrative I – VI	\$56.40	\$135.30

These hourly rates include in-house office expenses, photocopying, and other incidental items. Mileage will be reimbursed at the current standard IRS rate. Outside expenses will be billed at cost plus 10%.