



City of Stevenson

Public Works Department

(509)427-5970

7121 E Loop Road, PO Box 371
Stevenson, Washington 98648

TO: City Council
FROM: Karl Russell, Public Works Director
DATE: August 6, 2021, 2021
SUBJECT: Council Update

Projects in the works are as follows:

- Rock Creek Lift Station and Interceptor Project (Start Date Postponed Until April 22)
- First Street Outlook (On-going, Plans under review by WSDOT)
- Rock Creek Storm drain repair (Start Date Postponed Until April 22)
- Kanaka Underpass Bridge Repair (Materials Arrive 08-24 Project to start shortly after)
- City owned Tree Preservation Plan (No Status Updates)
- WWTP Upgrades (No Status Updates)
- Water Reservoir Ground Maintenance (on-going)
- Road Striping (8/27)
- Crosswalk Stripe Painting
- Right of Way Maintenance (on-going)
- Hegewald Well Water Treatment Plan and Cost Report (Scheduled for completion in August)

There were two watermain breaks in the past month. One was on Ryan Allen Road just west of second bridge. The other was west of the intersection of Ryan Allen Road and Iman Cemetery Road. The cause of the breaks were attributed to summer water demand increases putting additional stress on the mains and exposing their weak points.

Regards,

Karl Russell