| Week | 23-Apr | 30-Apr | 7-May | 14-May | 21-May | 28-May | 4-Jun | 11-Jun | 18-Jun | 25-Jun | 2-Jul | 9-Jul |
|--|--------|--------|-------|--------|--------|--------|-------|--------|--------|--------|-------|-------|
| TASK 1: ADVANCE RESEARCH | | | | | | | | | | | | |
| Kickoff Meeting | | | | | | | | | | | | |
| Research/Review | | | | | | | | | | | | |
| Progress Meetings | | | 1 | 2 | 3 | 4 | | | | | | |
| TASK 2: FIELD TRIP & VALUE PLANNING WORKSHOP | | | | | | | | | | | | |
| Workshop Prep. | | | | | | | | | | | | |
| Field Trip | | | | | | | 6/5 | | | | | |
| VP Workshop | | | | | | | 6/6 | | | | | |
| TASK 3: STRATEGY REPORT | | | | | | | | | | | | |
| Develop Report | | | | | | | | | | | | |
| Internal Review | | | | | | | | | | | | |
| Strategy Review Mtg. | | _ | | | | | | | | 6/26 | | _ |
| Finalize Report | | | | | | · | | | | | | |