



Construction Supply, Inc.

2410 5th Avenue North, Fargo, ND 58102

Phone: 701-235-6605

Fax: 701-235-9632

Web Site: www.csi-fargo.com

Bid Date: 2/5/2024

Estimate #: 72050

Estimate

To: **Stahl Construction Co.**
861 E. Hennepin Ave Suite 200
Minneapolis, MN 55414

Estimator Lisa McCullough

Email Address Lisa@csi-fargo.com

Project Name: **St. Francis City Hall & Fire S**
St. Francis, MN

Addendums: na

Phone: 952-767-2123

Fax: 952-931-9941

MATERIAL CONTRACTS ONLY - SUBCONTRACTS ONLY IF WE ARE INSTALLING

Acceptance of listed pricing is also acceptance of terms stated on this estimate.

Terms: NET 30 days, subject to credit approval. NO RETAINAGE ALLOWED. Past due amounts are subject to finance charges of 1-1/2% per month or 18% APR. We propose to furnish MATERIALS ONLY - One Shipment Only Per Section.

Delivery must be made within ^{30 days} from date above or the price may be subject to review.

Section:	Quantity/Description	Total
Toilet Accessories	Cost Add changes on approval	5,947.55
	PR #08	
	Add:	
	Qty (11) # 0469-2 Paper Towel Dispenser	
	Qty (11) Auto Soap Dispenser	
	Qty (11) Sanitary Waste Disposal	
	Qty (11) Double Toilet Tissue Holder	

Please add tax if not exempt.	Sales Tax (8.125%)	\$0.00
	Total	\$5,947.55

****Any sections cancelled after drawings are requested, are subject to a 10% cancellation fee. Any material cancelled after purchase order is sent in to the manufacturer, is subject to manufacturer's cancellation fee policy.**

NOTE: If delivery appointments are required there is a \$40.00 delivery notification charge per shipment. This charge is not included in the prices above. If Payment is to be made by Credit Card, there will be a 3% fee. If a Lift Gate is required there will be a Lift Gate Fee added to your total.

Stahl Construction Company
 861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414
 Phone: (952) 931-9300

Project: 4020 - St. Francis City Hall & Fire Station
 3740 Bridge St NW
 St. Francis, Minnesota 55070

Prime Contract Potential Change Order #010: PR 08 - Toilet Laundry Bath Accessories Labor

TO:	St. Francis, MN (City of) 23340 Cree Street NW St. Francis, Minnesota 55070	FROM:	Stahl Construction Company 861 E. Hennepin Avenue, Suite 200 Minneapolis, Minnesota 55414
PCO NUMBER/REVISION:	010 / 0	CONTRACT:	4020- - St. Francis City Hall & Fire Station
REQUEST RECEIVED FROM:		CREATED BY:	Ryan Byrne (Stahl Construction Company)
STATUS:	Pending - In Review	CREATED DATE:	2/5/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$0.00

POTENTIAL CHANGE ORDER TITLE: PR 08 - Toilet Laundry Bath Accessories Labor

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #018 - PR 08 - Toilet Laundry Bath Accessories

ATTN Project Managers:

- Please review the attached PR and associated changes.
- Stahl will issue formal RFQ's (Request for Quotes) to all contractors who we believe will be affected by these changes.
- Please reach out if you do not receive an RFQ but the changes associated with this PR will have cost or schedule impacts to your scope of work. Stahl will ensure an RFQ is sent to you as well.

Thank you.

ATTACHMENTS:

[PR-08_Struct_St Francis.pdf](#) , [_PR-08_Arch_St Francis.pdf](#) , [_10 2800-Toilet, Bath, and Laundry Accessories.pdf](#) , [_PR-08 St. Francis Cover.pdf](#)

#	Budget Code	Description	Amount
1	03-0000-__-.S Concrete.SUBCONTRACT	PR08 Updates	\$0.00
2	06-1000-__-.S Rough Carpentry.SUBCONTRACT	PR08 Updates	\$0.00
Subtotal:			\$0.00
GC Fee 5% (5.00% Applies to all line item types.):			\$0.00
Grand Total:			\$0.00



MANKATO

225 BELGRADE AVE
NORTH MANKATO, MN 56003

MINNEAPOLIS

1040 SIXTH ST SOUTH
HOPKINS, MN 55343

PROPOSAL REQUEST 08 (PR-08)

ISSUE DATE: 01/29/2024

PROJECT NAME: St. Francis Fire & City Hall

PROJECT NUMBER: 22455-1

ARCHITECT: Brunton Architects & Engineers
225 Belgrade Avenue
North Mankato, MN 56003

**CONSTRUCTION
MANAGER:** Stahl Construction
861 Hennepin Avenue
Suite 200
Minneapolis, MN 55414

OWNER: City of St. Francis
23340 Cree St. NW
St. Francis, MN 55070

DESCRIPTION

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within fourteen (14) calendar days or notify the Owner and Architect in writing of the anticipated date of submission.

1. CHANGES TO SPECIFICATIONS

- A. Section 10 2800 – Toilet, Bath and Laundry Accessories
 - 1. Added Part 2 Products
 - 1. 2.04 Commercial Toilet Accessories
 - a. A: Toilet paper dispenser
 - b. B: Combination towel dispenser/waste receptacle
 - c. C: Automated soap dispenser
 - d. F: Sanitary napkin disposal unit

2. CHANGES TO ARCHITECTURAL DRAWINGS

- A. Sheet A4-11 – Enlarged Plan and Interior Elevations
 - 1. Added toilet, bath and laundry accessories to scope of work.
 - 2. Removed note that stated “All paper towel dispensers, waste receptacles, soap dispensers, toilet paper dispensers, and sanitary napkin disposals are to be provided and installed by owner. Locations noted for coordination and ADA compliance only. Coordinate with owner.”

ATTACHMENTS:

- 1. Section 10-2800 – Toilet, Bath and Laundry Accessories
- 2. Sheet A4-11 – Enlarged Plan and Interior Elevations
- 3. Structural Engineering Supplemental Instructions



PH: 507.386.7996 FAX: 507.386.7992

bruntonarchitects.com