

Stahl Construction Company
 861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414
 Phone: (952) 931-9300

Project: 4020-10 - St. Francis City Hall & Fire Station-Material
 3740 Bridge Street NW
 St. Francis, Minnesota 55070

Prime Contract Potential Change Order #006: CE #012 - PR05 Structural pricing for precast

TO:	St. Francis, MN (City of) 23340 Cree Street NW St. Francis, Minnesota 55070	FROM:	Stahl Construction Company 861 E. Hennepin Avenue, Suite 200 Minneapolis, Minnesota 55414
PCO NUMBER/REVISION:	006 / 0	CONTRACT:	4020-10 - St. Francis City Hall & Fire Station-Material
REQUEST RECEIVED FROM:		CREATED BY:	Deb Aldrich (Stahl Construction Company)
STATUS:	Pending - In Review	CREATED DATE:	12/6/2023
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$5,780.23

POTENTIAL CHANGE ORDER TITLE: CE #012 - PR05 Structural pricing for precast

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 CE #012 - PR05 Structural pricing for precast

ATTACHMENTS:

[PR 05.pdf](#) , [_PR-05_Struct_St-Francis.pdf](#)

#	Budget Code	Description	Amount
1	05-1000-__-.S Furnish Metals.SUBCONTRACT	PR05 Structural Updates	\$5,723.00
Subtotal:			\$5,723.00
Fee (1.00% Applies to all line item types.):			\$57.23
Grand Total:			\$5,780.23

Ginnie Schneider (Brunton Architects & Engineers, Inc.)

St. Francis, MN (City of)

23340 Cree Street NW
 St. Francis, Minnesota 55070

Stahl Construction Company

861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414

 SIGNATURE

 DATE

 SIGNATURE

 DATE

 SIGNATURE

 DATE