



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER No. 1

Rev. February 2018

SP/SAP(s)		MN Project No.:		Change Order No.	1
-----------	--	-----------------	--	------------------	---

Project Location	2025 Street Reconstruction Project		
Local Agency	City of St. Francis	Local Project No.	SF327
Contractor	North Valley, Inc.	Contract No.	
Address/City/State/Zip	20015 Iguana Street NW, Nowthen, MN 55330		
Total Change Order Amount \$		\$18,480	

(Describe work and justification for change order.)

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)						
**Group/ funding Category	Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Local	2504.602	Valve Repair	EACH	\$2,310.00	8	\$18,480.00
Net Change this Change Order						\$18,480.00

****Group/funding category is required for federal aid projects**

Due to this change, the contract time: (check one)	
(X) Is NOT changed	() May be revised as provided in MnDOT Specification 1806
() Is Increased by ____ Working Days	() Is Increased by ____ Calendar Days
() Is Decreased by ____ Working Days	() Is Decreased by ____ Calendar Days

Approved by Project Engineer: _____ Date: _____

Print Name: _____ Phone: _____

Approved by Contractor: _____ Date: _____

Print Name: _____ Phone: _____

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: ____ Federal Funding ____ State Aid Funding X Local funds

District State Aid Engineer: _____ Date: _____