

Stahl Construction Company 861 E. Hennepin Avenue, Suite 200 Minneapolis, Minnesota 55414 Phone: (952) 931-9300 Project: 4020-10 - St. Francis City Hall & Fire Station-Material 3740 Bridge Street NW St. Francis, Minnesota 55070

Prime Contract Potential Change Order #020: CE #035 - Access Control Hardware Change

то:	St. Francis, MN (City of) 23340 Cree Street NW St. Francis, Minnesota 55070	FROM:	Stahl Construction Company 861 E. Hennepin Avenue, Suite 200 Minneapolis, Minnesota 55414	
PCO NUMBER/REVISION:	020 / 0	CONTRACT:	4020-10 - St. Francis City Hall & Fire Station-Material	
REQUEST RECEIVED FROM:		CREATED BY:	Ryan Byrne (Stahl Construction Company)	
STATUS:	Pending - In Review	CREATED DATE:	9/16/2024	
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None	
FIELD CHANGE:	No	AND THE RESIDENCE OF THE PROPERTY OF THE PROPE		
LOCATION:		ACCOUNTING METHOD:	Amount Based	
SCHEDULE IMPACT:		PAID IN FULL:	No	
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:		
		TOTAL AMOUNT:	\$3,418.85	

POTENTIAL CHANGE ORDER TITLE: CE #035 - Access Control Hardware Change

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

<u>CE #035 - Access Control Hardware Change</u> Hardware swap out for access control updates.

ATTACHMENTS:

Access Control Door Hardware.pdf

#	Budget Code	Description	Amount
1 08-1000S Doors / Frames / Hardware.SUBCONTRACT			\$3,385.00
Subtotal:			\$3,385.00
Fee (1.00% Applies to all line item types.):			\$33.85
		Grand Total:	\$3,418.85

Ginnie Schneider (Brunton Architects & Engineers, Inc.)

St. Francis, MN (City of)

Stahl Construction Company

23340 Cree Street NW St. Francis, Minnesota 55070

861 E. Hennepin Avenue, Suite 200 Minneapolis, Minnesota 55414

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE