



Billing Title		PM	Architect	Sr Tech	LA	Sr Tech	PE	PE	Admin Tech	Subconsultant	Total
Employee Name		Weissenborn	Deacy	Mahoney	Torzewski	Felber	Hare	Tarbel	Hanson	& Expenses	
Task #1 - Schematic Design											
	Task Hours Summary	7	17	21	9	4	2	8		N/A	68
Task #2 - Final Design											
	Task Hours Summary	12	48	122	96	14	12	40	4	N/A	348
Task #3 – Bidding Assistance											
	Task Hours Summary	2	6	6			2		4	N/A	20
Task #4 - Permitting											
	Task Hours Summary	2					4		2	N/A	8
Task #5 - Construction Administration											
	Task Hours Summary	4	16	46		2	4	4		N/A	76
	Project Hours Summary	27	87	195	105	20	24	52	10		520
	Total Project	\$5,741.60	\$16,011.57	\$28,474.88	\$11,358.27	\$3,459.72	\$5,275.51	\$10,874.29	\$1,152.03	\$8,462.60	\$90,810.47