

**THIRD AMENDMENT TO  
Moore Excavation, Inc.  
Public Improvement Construction Contract  
S 1<sup>st</sup> Street – St Helens Street Intersection Improvements No. R-685**

This agreement is entered into this 18th day of December 2024, by and between the City, (hereinafter "City"), and Moore Excavation, Inc., (hereinafter "Contractor").

**RECITALS**


- A. City and Contractor entered into a Public Improvement Construction Contract on September 29, 2022 and said contract, hereinafter "original contract" is on file at St. Helens City Hall.
- B. The term of the original contract expired on September 15, 2024.
- C. Amendment No. 2 extended the term of contract to December 31, 2024.
- D. The City desires to extend the contract time of the contract with the Contractor to retain their services on the S 1<sup>st</sup> Street – St. Helens Street Intersection Improvements Project and allow time for the completion of the project.

**NOW, THEREFORE**, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract expiration date shall be extended to June 30, 2025.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 18th day of December 2024.

**Contractor**



Date: 12.9.2024

**City**

\_\_\_\_\_  
Rick Scholl, Mayor

Date: \_\_\_\_\_

Attest:

By: \_\_\_\_\_  
Kathy Payne, City Recorder