

**SECOND AMENDMENT TO
Moore Excavation, Inc.
Public Improvement Construction Contract
S. 1st Street and Strand Street Road and Utilities Extension Project No. P-525**

This agreement is entered into this 18th day of December 2024, by and between the City, (hereinafter "City"), and Moore Excavation, Inc., (hereinafter "Contractor").

RECITALS


- A. City and Contractor entered into a Public Improvement Construction Contract on September 29, 2022 and said contract, hereinafter "original contract" is on file at St. Helens City Hall.
- B. The term of the original contract expired on September 15, 2024.
- C. Amendment No. 1 extended the term of contract to December 31, 2024.
- D. The City desires to extend the contract time with the Contractor to retain their services on the S. 1st Street and Strand Street Road and Utilities Extension Project to allow for completion of the project.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract expiration date shall be extended to June 30, 2025.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 18th day of December 2024.

Contractor



Date:

12.9.2024

City

Rick Scholl, Mayor

Date: _____

Attest:

By: _____

Kathy Payne, City Recorder