

**FIRST AMENDMENT TO
Clark and Sons Excavating, Inc.
Public Improvement Construction Contract**

**2024 Pavement Patching
Project No. R-718**

This agreement is entered into this 21st day of August 2024, by and between the City, (hereinafter "City"), and Clark and Sons Excavating, Inc., (hereinafter "Contractor").

RECITALS


- A. City and Contractor entered into a Public Improvement Construction Contract on July 30th, 2024, and said contract, hereinafter "original contract" is on file at St. Helens City Hall.
- B. As part of the original contract Contractor and City agreed that Contractor would perform asphalt pavement repair and patching of approximately 1,585 square feet of pavement of various dimensions.
- C. Work was added to the original scope of the project to include additional pavement locations requiring asphalt patching.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. Total compensation for the added work described in Section C above is estimated to be \$10,000.00 and the total not-to-exceed total to accomplish all work required under the contract including modified scope shall be adjusted to \$89,783.00.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 21st day of August 2024.

Contractor


Date: 8-8-24

City

Rick Scholl, Mayor

Date: _____

Attest:

By: _____

Kathy Payne, City Recorder