

**FIRST AMENDMENT TO  
Keller Associates, Inc. Personal Services Agreement  
for the  
Water Master Plan Update, Project No. W-474**

This agreement is entered into this 3rd day of August 2022, by and between the City, (hereinafter "City"), and Keller Associates, Inc., (hereinafter "Contractor").

**RECITALS**

- A. City and Contractor entered into a Personal Services Agreement on June 29, 2021, and said contract, hereinafter "original contract", is on file at St. Helens City Hall.
- B. As part of the original contract Contractor and City agreed that Contractor would perform consulting services to update the current Water Master Plan.
- C. On June 30th, 2022, the City received comments on the Water Management Conservation Plan (WMCP) portion of the Water Master Plan which requires the WMCP be revised.
- D. This additional work will require extending the current Contract date.

**NOW, THEREFORE**, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract completion date shall be extended to December 31, 2022.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 3rd day of August 2022.

**Contractor**

 Digitally signed by Peter Olsen  
Date: 2022.07.26 09:50:45-07'00'

Date: 07/26/2022

**City**

\_\_\_\_\_  
Rick Scholl, Mayor  
Date: \_\_\_\_\_

Attest:

By: \_\_\_\_\_  
Kathy Payne, City Recorder