

**SECOND AMENDMENT TO  
Moore Excavation, Inc.  
Public Improvement Construction Contract  
S 1<sup>st</sup> Street – St Helens Street Intersection Improvements No. R-685**

This agreement is entered into this 18th day of September 2024, by and between the City, (hereinafter "City"), and Moore Excavation, Inc., (hereinafter "Contractor").


**RECITALS**

- A. City and Contractor entered into a Public Improvement Construction Contract on September 29, 2022 and said contract, hereinafter "original contract" is on file at St. Helens City Hall.
- B. The term of the original contract expires on September 15, 2024 and the City desires to extend the contract time of the original contract with the Contractor to retain their services on the S 1<sup>st</sup> Street – St. Helens Street Intersection Improvements Project.

**NOW, THEREFORE**, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract expiration date shall be extended to December 31<sup>st</sup>, 2024
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 18th day of September 2024.

**Contractor**  
  
Date: 9/13/2024

**City**  
\_\_\_\_\_  
Rick Scholl, Mayor  
Date: \_\_\_\_\_

Attest:

By: \_\_\_\_\_  
Kathy Payne, City Recorder