

**FIRST AMENDMENT TO
Moore Excavation, Inc.
Public Improvement Construction Contract
Undergrounding Electrical Services on the S 1st Street – Strand Street Road & Utilities
Extension Project No. M-532**

This agreement is entered into this 18th day of September 2024, by and between the City, (hereinafter "City"), and Moore Excavation, Inc., (hereinafter "Contractor").


RECITALS

- A. City and Contractor entered into a Public Improvement Construction Contract on July 16th, 2024 and said contract, hereinafter "original contract" is on file at St. Helens City Hall.
- B. The term of the original contract expires on September 15, 2024 and the City desires to extend the contract time of the original contract with the Contractor to retain their services on the Undergrounding Electrical Services on the S 1st Street – Strand Street Road & Utilities Extension Project.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract expiration date shall be extended to December 31st, 2024.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 18th day of September 2024.

Contractor

Date: 9/13/2024

City

Rick Scholl, Mayor
Date: _____

Attest:

By: _____
Kathy Payne, City Recorder