

**SECOND AMENDMENT TO
Edge Development
Public Improvement Contract for the
Campbell Park Sport Courts Installation, Project No. M-508**

This agreement is entered into this 5th day of January 2022, by and between the City, (hereinafter "City"), and Edge Development, (hereinafter "Contractor").

RECITALS

- A. City and Contractor entered into a Materials and Services Agreement on June 22, 2021, and said contract, hereinafter "original contract", is on file at St. Helens City Hall.
- B. The original contract was amended on September 1, 2021 to provide for the installation of fencing around the new sport courts to create a better finished product.
- C. Additional time is needed to complete the improvements at Campbell Park due to delays in product supplies.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract expiration date shall be extended to December 31, 2022.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 5th day of January 2022.

Contractor

City

Dave Didier

Rick Scholl, Mayor

Date: 12-13-2021

Date: _____

Attest:

By: _____
Kathy Payne, City Recorder