

**SECOND AMENDMENT TO
Keller Associates, Inc. Personal Services Agreement for the
Sanitary Sewer Master Plan Update & Stormwater Master Plan Update, Project No. P-511**

This agreement is entered into this 5th day of January 2022, by and between the City, (hereinafter "City"), and Keller Associates, Inc., (hereinafter "Contractor").

RECITALS

- A. City and Contractor entered into a Personal Services Agreement on June 17, 2020 and said contract, hereinafter "original contract", is on file at St. Helens City Hall.
- B. As part of the original contract Contractor and City agreed that Contractor would perform consulting services to update the current Sanitary Sewer System Master Plan and the Stormwater Master Plan.
- C. In March 2021, the City was named by DEQ as a designated management agency (DMA) in the Willamette Basin Mercury Total Maximum Daily Load. As a DMA, the City is required to develop a mercury TMDL implementation plan which will contain measurable objectives, milestones and timelines to reduce human-caused sources of mercury. This plan must be submitted to DEQ before Sept. 3, 2022. The original contract was amended on June 16, 2021 to expand the Scope of Work of the Stormwater Master Plan update to develop the City's mercury TMDL Implementation Plan in compliance with DEQ.
- D. Updates to the Sanitary Sewer System Master Plan and the Stormwater Master Plan have been completed.
- E. Work on the development of the mercury TMDL implementation plan is ongoing.
- F. The term of the original contract expires on December 31, 2021.
- G. The City desires to extend the contract time of the original contract with the Contractor to retain their support while the City continues the work of the development the mercury TMDL implementation plan.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract expiration date shall be extended to December 31, 2022.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 5th day of January 2022.

Contractor

City



Date: 12/13/2021

Rick Scholl, Mayor

Date: _____

Attest:

By: _____
Kathy Payne, City Recorder

12/13/21