

**FOURTH AMENDMENT TO
Moore Excavation, Inc.
Public Improvement Construction Contract
S 1st Street – St Helens Street Intersection Improvements No. R-685**

This agreement is entered into this 19th day of February 2025, by and between the City, (hereinafter "City"), and Moore Excavation, Inc., (hereinafter "Contractor").

RECITALS


- A. City and Contractor entered into a Public Improvement Construction Contract on September 29, 2022 and said contract, hereinafter "original contract" is on file at St. Helens City Hall.
- B. The term of the original contract expired on September 15, 2024.
- C. Amendment No. 2 extended the term of contract to December 31, 2024.
- D. Amendment No. 3 extended the term of contract to June 30, 2025.
- E. Additional work is required to complete the new intersection.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. Total compensation for the work described in Section E above is estimated to be \$200,000 and the total not-to-exceed total to accomplish all work required under the contract including modified scope shall be adjusted to \$1,456,416.00
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 19th day of February 2025.

Contractor



Date: 2/12/2025

City

Jennifer Massey, Mayor
Date: _____

Attest:

By: _____
Kathy Payne, City Recorder