

**SECOND AMENDMENT TO
Pacific Northern Environmental DBA Advanced Electrical Technologies
Materials and Services Agreement
for the
Water Filtration Facility SCADA and Computer Update, Project No. W-471**

This agreement is entered into this 3rd day of November 2021, by and between the City, (hereinafter "City"), and Pacific Northern Environmental DBA Advanced Electrical Technologies (hereinafter "Contractor").

RECITALS

- A. City and Contractor entered into a Materials and Services Agreement on February 4, 2021, and said contract, hereinafter "original contract", is on file at St. Helens City Hall.
- B. As part of the original contract Contractor and City agreed that Contractor would provide equipment and materials and perform various services to update the Supervisory Control and Data Acquisition (SCADA) system at the Water Filtration Facility (WFF).
- C. The City has experienced abrupt staffing changes at the WFF and the Contractor has modified their schedule to accommodate these changes. The Contractor has also had scheduling issues related to COVID 19.
- D. These delays have created a need for the final completion date of the project to be extended.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The completion date of the contract shall be extended to December 31, 2021.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 3rd day of November 2021.

Contractor

City

Date:_____

Rick Scholl, Mayor
Date:_____

Attest:

By:_____
Kathy Payne, City Recorder