

**FOURTH AMENDMENT TO
David Evans & Associates, Inc. Personal Service Agreement
Columbia Boulevard Sidewalk and Safety Improvements, Project No. R-679**

This agreement is entered into this 18th day of January 2023, by and between the City, (hereinafter "City"), and David Evans & Associates, Inc., (hereinafter "Contractor").

RECITALS

- A. City and Contractor entered into a Personal Service Agreement on February 21, 2020, and said contract, hereinafter "original contract", is on file at St. Helens City Hall.
- B. The City executed Amendment 1 to the Contract on December 15, 2021 after determining that additional Scope of Work necessary for the design to replace an existing culvert and construct a retaining wall adjacent to the new sidewalk.
- C. The City executed Amendment 2 to the contract on August 3, 2022 for separating the culvert work from the sidewalk construction due to permitting issues.
- D. The City executed Amendment 3 on January 4, 2023 to retain the services of the Contractor for construction engineering services of the sidewalk and culvert projects for the purposes of monitoring and inspecting the work and providing the City complete "as-constructed" drawings at the end of the projects.
- E. The additional construction engineering services will require extending the current Contract date.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract completion date shall be extended to December 31, 2023.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 18th day of January 2023.

Contractor

Paul Tappan

Date: 1/11/2023

City

Rick Scholl, Mayor

Date: _____

Attest:

By: _____
Kathy Payne, City Recorder