

**FOURTH AMENDMENT TO
Kittelson & Associates, Inc. Personal Service Agreement
S 1st Street & St. Helens Street Intersection Improvements, Project No. R-685A**

This agreement is entered into this 16th day of July 2024, by and between the City, (hereinafter "City"), and Kittelson & Associates, Inc., (hereinafter "Contractor").

RECITALS

- A. City and Contractor entered into a Personal Service Agreement on March 16, 2022, and said contract, hereinafter "original contract", is on file at St. Helens City Hall.
- B. Contract was amended on July 19, 2023 for additional construction services and compensation for the joint utility trench design and incorporating gateway features at the intersection.
- C. On September 6, 2023 the contract was amended for the additional design services and compensation required to address the undergrounding of utilities and services in the project limits.
- D. Contract was amended on May 15, 2024 for the additional compensation required for construction support services for the franchise utility undergrounding work.
- E. The term of the original contract expires on June 30, 2024 and the City desires to extend the contract time of the original contract with the Contractor to retain their services on the S 1st Street & St. Helens Street Intersection Improvements.

NOW, THEREFORE, in consideration for the mutual covenants contained herein the receipt and sufficiency of which are hereby acknowledged, Contractor and City agree as follows:

- 1. The recitals set forth above are true and correct and are incorporated herein by this reference.
- 2. The contract expiration date shall be extended to June 30, 2025.
- 3. All other terms of the original contract not specifically amended by this agreement remain in full force and effect.

Dated this 16th day of July 2024.

Contractor

DocuSigned by:
Anthony Yi
A06F2D4CE276423

Date: 7/1/2024

City

Rick Scholl, Mayor
Date: _____

Attest:

By: _____
Kathy Payne, City Recorder