

City of St. Helens

AMENDMENT OF PERSONAL SERVICES AGREEMENT

This Amendment is made on **February 19, 2025**, between City of St. Helens, an Oregon municipal corporation (“St. Helens”), and **Mayer/Reed, Inc.** (“Contractor”).

RECITALS

A. WHEREAS, on or about March 4, 2021, St. Helens and Contractor entered into an agreement (“Agreement”) in which Contractor agreed to provide services (“Services”) related to 1) prepare full plans, specifications, estimates, permitting, and bid assistance for the Riverwalk Project Phase I and the Columbia View Park Amphitheater, 2) prepare plans, specifications, and estimates for Riverwalk Project Phase II at 30 percent design, and 3) bid assistance and construction management services for Riverwalk Project Phase I and Columbia View Park Improvements; and

B. WHEREAS, Section 3 of the Agreement provides that the Term of the Agreement terminates on March 1, 2024, and may be extended for a period of two (2) years in one (1)-year increments; and

C. WHEREAS, on February 21, 2024, St. Helens and Contractor extended the contract for one (1) year to March 1, 2025; and

D. WHEREAS, St. Helens and Contractor are nearing completion of the construction management phase of the project, but will not be complete by March 1, 2025; and

E. WHEREAS, St. Helens and Contractor mutually agree to extend the contract one (1) more year to March 1, 2026.

AGREEMENT

NOW, THEREFORE, the parties mutually agree as follows:

1. The Agreement signed on or about March 4, 2021 shall be amended to reflect a **termination date of March 1, 2026**, unless earlier terminated or extended according to the terms of the contract. This is the last time extension allowed by this contract.

2. All other terms and conditions of the Agreement shall remain in full force and effect other than as specifically amended herein.

ST. HELENS:

CITY OF ST. HELENS, an Oregon
municipal corporation

By: _____

Name: _____

Its: _____

CONTRACTOR:

MAYER/REED, INC

By: _____

Name: _____

Its: _____