



# **Council Work Session City Engineer Update**

**May 9, 2022**

# Street Paving Update

## ■ 2021 Paving

- All streets paved
- Permanent striping - Completed
- Street loop installation - Completed

## ■ 2022 Paving

- ITB released on 03/10/22, responded to questions
- Bids received on 04/25/22
- Bids are being reviewed

# Transportation Master Plan Update

- **Panola Road Scoping Study**
  - Browns Mill Road to Fairington Road
  - DeKalb County will manage the Study
  - Council approved IGA: **03/11/22**
  - Study cost: **\$290,000**
  - Stonecrest cost (50%): **\$145,000 (2022 SPLOST)**
  - DeKalb County approved IGA: **04/26/22**
  - **Traffic Count started, ends before May 20<sup>th</sup>**
  - **Anticipated NTP from County: Early May 2022**
  - **Anticipated completion: May 2023**

# Transportation Master Plan Update

- **Freight Cluster Study**
  - Waiting on NTP from ARC
- **Sidewalks**
  - Browns Mill Road segment (BP-4)
  - Covington Hwy segment (BP-17)
  - Evans Mill Road segment (BP-33)
- **Parks Master Plan**
  - Botanical Garden at Fairington Parkway
  - Miller Grove Park

# Traffic Issues

- **Klondike Road/S. Goddard Road**

DeKalb County ordered a Speed Study

Complaint: too many accidents

- **Hayden Quarry Road/Stonecrest Blvd**

Requested Thru arrow at the intersection

Complaint: there are only left and right arrows

- **Fairington Road near Panola Road**

DeKalb County ordered a Speed Study

Complaint: speeding and too many accidents

# **ROW Maintenance**

## **OPTEC Contract**

- **Tree Trimming & Seasonal flowers at Stonecrest Blvd. Completed**
- **OPTEC placed a Dumpster at Browns Mill Rec Center to remove all the litter picked up from ROW**
- **Continue to maintain selected streets**

# **Panola Shoals Riverbank Stabilization**

- **US Army Corps Jurisdictional determination applied on April 11, 2022**
- **Final Design is underway**
- **City staff having weekly project meetings**

# Other Updates

- Working on three Sidewalk projects
- Supporting Land Development activities

## Pre-Application Meetings

February – 6

March - 11

April - 5

May - 1



# Questions:

**Hari Karikaran, PE**  
**City Engineer**  
**(770) 316-1076**