



CITY COUNCIL AGENDA ITEM

SUBJECT: Panola Shoals Construction Project Additional Services

AGENDA SECTION: *(check all that apply)*

☐ PRESENTATION ☐ PUBLIC HEARING ☐ CONSENT AGENDA ☐ OLD BUSINESS
☒ NEW BUSINESS ☐ OTHER, PLEASE STATE: Click or tap here to enter text.

CATEGORY: *(check all that apply)*

☐ ORDINANCE ☐ RESOLUTION ☒ CONTRACT ☐ POLICY ☐ STATUS REPORT
☐ OTHER, PLEASE STATE: Click or tap here to enter text.

ACTION REQUESTED: ☒ DECISION ☐ DISCUSSION, ☐ REVIEW, or ☐ UPDATE ONLY

Previously Heard Date(s): Click or tap to enter a date. & Click or tap to enter a date.

Current Work Session: Click or tap to enter a date.

Current Council Meeting: Tuesday, May 6, 2025

SUBMITTED BY: Michael McCoy, Deputy City Manager

PRESENTER: Michael McCoy, Deputy City Manager/Hari Karikaran, City Engineer

PURPOSE: To amend contract to include additional services by PE Structures and Associates, LLC Contract for Panola Shoals Streambank Restoration Project

FACTS: Council awarded a Contract to PE Structures and Associates, LLC for the Construction of South River Riverbank Restoration and Stabilization at Panola Shoals on April 8, 2024. Two major rainfall events resulted in severe erosion after the site was cleared. First flooding completely changed the site conditions, and the city engaged the contractor to perform a survey and completely redesign the walls and slopes. The second rainfall event caused additional erosion and the Design Engineer, CERM, proposed to perform a scour analysis and design structural armor to protect the retaining wall and boat launching path. Scour analysis will be performed by a third-party engineer, hired by CERM, and additional survey required for the Scour analysis including river cross-sections and information on bridge piers will be performed by PE Structures. Cost for first survey is \$10,375.00 (Amendment 1), second survey is \$25,950.00 (Amendment 3), Additional Erosion control measures is \$6,166.30 (Amendment 2). The total change Order amount is \$42,491.30.



CITY COUNCIL AGENDA ITEM

OPTIONS: Approve, Deny, Defer [Click or tap here to enter text.](#)

RECOMMENDED ACTION: Approval, Deputy City Manager recommends approval of the Change Orders for PE Structures and Associates, LLC for two additional Survey and additional Erosion control measures for the total amount of \$42,491.30. Funding source: 2025 SPLOST.

ATTACHMENTS:

- (1) Attachment 1 - Panola Shoals PE Structures Additional Erosion Control 04 29 2025
- (2) Attachment 2 - Panola Shoals PE Structures Survey Proposal 1, 11 01 2024
- (3) Attachment 3 - Panola Shoals PE Structures Survey Proposal 2, 04 28 2025
- (4) Attachment 4 - [Click or tap here to enter text.](#)
- (5) Attachment 5 - [Click or tap here to enter text.](#)