

1 **STATE OF GEORGIA**
2 **COUNTY OF DEKALB**
3 **CITY OF STONECREST**
4

5 **RESOLUTION NO. _____**
6

7 **A RESOLUTION BY THE MAYOR AND CITY COUNCIL OF THE CITY OF**
8 **STONECREST, GEORGIA AUTHORIZING THE EXECUTION OF A CONTRACT**
9 **AMENDMENT WITH BLOUNT CONSTRUCTION COMPANY, INC. FOR**
10 **ADDITIONAL WORK UNDER THE 2025 STREET RESURFACING CONTRACT IN**
11 **AN AMOUNT NOT TO EXCEED NINE HUNDRED FORTY-EIGHT THOUSAND SIX**
12 **HUNDRED TWENTY-SEVEN DOLLARS AND 94/100 CENTS (\$948,627.94); TO**
13 **EXERCISE A CONTRACT RENEWAL FOR A TERM OF THIRTY (30) CALENDAR**
14 **DAYS FOR THE COMPLETION OF ALL ADDITIONAL WORK PERFORMED**
15 **UNDER THIS CONTRACT; AND FOR OTHER PURPOSES.**

16 **WHEREAS,** the City of Stonecrest, Georgia (the “City”) is a municipal corporation
17 duly organized and existing under the laws of the State of Georgia, and is charged with
18 providing public services to its residents; and

19 **WHEREAS,** Blount Construction Company, Inc. (Blount) is a corporation created and
20 existing under the laws of the State of Georgia; and

21 **WHEREAS,** the City and the Blount are parties to ITB-0004-25, 2025 Street Resurfacing
22 Project for Stonecrest, Georgia dated July 14, 2025 (the “Contract”); and

23 **WHEREAS,** the original contract award amount was for an amount not to exceed TWO
24 MILLION THREE HUNDRES SEVENTY-FIVE EIGHT HUNDRED FIFTY-FOUR DOLLARS
25 AND 10/100 CENTS (\$2,375,854.10); and

26 **WHEREAS**, the City desires to add streets to the 2025 Street Resurfacing Project at a total
27 cost of NINE HUNDRED THIRTY-ONE THOUSAND NINE DOLLARS AND 65/100 CENTS
28 (\$931,009.65); and

29 **WHEREAS**, the City desires to complete shoulder work at Hillvale Road under the 2025
30 Street Resurfacing Project at a total cost of SEVENTEEN THOUSAND SIX HUNDRED AND
31 EIGHTEEN DOLLARS AND 29/100 CENTS (\$17, 618.29); and

32 **WHEREAS**, the cost for additional work and materials totals NINE HUNDRED FORTY-
33 EIGHT SIX HUNDRED TWENTY-SEVEN DOLLARS AND 94/100 CENTS (\$948,627.94);
34 and

35 **WHEREAS**, additional funding must be transferred from the Transportation Infrastructure
36 Improvements Sidewalk Construction Project Account Line (300-1575-541600) in an amount of
37 THREE HUNDRED TWENTY-FOUR FOUR HUNDRED EIGHTY-TWO DOLLARS AND
38 04/100 CENTS (\$324,482.04) for the cost of additional work; and

39 **WHEREAS**, the City intends to exercise the renewal provision of the Contract by
40 extending the Contract for a term of thirty (30) calendar days to complete all additional work
41 performed under this Contract; and

42 **WHEREAS**, the Contract scope, price and time of work may be amended only by Change
43 Order or a contract amendment; and

44 **WHEREAS**, the staff must issue any necessary Contract amendments and Change Orders
45 to the Contract; and

46 **WHEREAS**, the execution of a contract amendment or change order by Blount shall
47 constitute conclusive evidence of the agreement to the ordered changes in the work, the Contract
48 as thus amended, the contract time, scope and price; and

49 **WHEREAS**, any contract for work on all or part of the municipal road system shall be
50 in writing and be approved by resolution which shall be entered on the minutes of such
51 municipality pursuant to O.C.G.A. § 32-4-111.

52 **NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF STONECREST,**
53 **GEORGIA, HEREBY RESOLVES**, that the Mayor, on behalf of the City, is hereby authorized
54 to execute a contract amendment and any necessary change orders to ITB-0004-25, 2025 Street
55 Resurfacing Project for Stonecrest, Georgia dated July 14, 2025 with BLOUNT
56 CONSTRUCTION COMPANY, INC. to add streets to the 2025 Street Resurfacing Project,
57 increase funding and increase time.

58 **BE IT FURTHER RESOLVED**, the cost for additional work and materials totals NINE
59 HUNDRED FORTY-EIGHT SIX HUNDRED TWENTY-SEVEN DOLLARS AND 94/100
60 CENTS (\$948,627.94).

61 **BE IT FURTHER RESOLVED**, that the City's FY2025 Budget shall be amended by
62 transferring funding from the Transportation Infrastructure Improvements Sidewalk Construction
63 Project Account Line(300-1575-541600) in an amount not to exceed THREE HUNDRED
64 TWENTY-FOUR FOUR HUNDRED EIGHTY-TWO DOLLARS AND 04/100 CENTS
65 (\$324,482.04) to the Transportation Infrastructure Improvements Account Line(300-1575-
66 541400) for the cost of additional work.

67 **BE IT FURTHER RESOLVED**, the City shall exercise the renewal provision of the
68 Contract by extending the Contract for a term of thirty (30) calendar days to complete all additional
69 work performed.

70 **BE IT FURTHER RESOLVED**, that the contract amendment and supporting
71 documentation is attached hereto and incorporated by reference in Exhibit A.

72 **BE IT FURTHER RESOLVED**, that the contract amendment and change order will not

become binding upon the City and the City will incur no obligation or liability under it until it has been executed by the Mayor, attested to by the City Clerk and approved by the City Attorney as to form.

BE IT FURTHER RESOLVED, to the extent any portion of this Resolution is declared to be invalid, unenforceable, or nonbinding, that shall not affect the remaining portions of this Resolution.

BE IT FURTHER RESOLVED, all City resolutions are hereby repealed to the extent they are inconsistent with this Resolution.

BE IT FINALLY RESOLVED, this Resolution shall take effect immediately.

RESOLVED this _____ day of _____, 2025.

[SIGNATURES ON THE FOLLOWING PAGE]

CITY OF STONECREST, GEORGIA

110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155

Jazzmin Cobble, Mayor

ATTEST:

City Clerk

APPROVED AS TO FORM:

City Attorney

EXHIBIT A