

ShepCo Paving Change Order Request
05/17/2023

Budget:

2023 SPLOST Allocation	-	\$1,400,000
2023 LMIG Received	-	\$530,109
Total 2023 Street Paving Budget	-	\$1,930,109

ShepCo Contract

2023 ShepCo Contract amount awarded by Council	-	\$1,239,900
Balance left on the Budget after awarding contract	-	\$690,209.00
Changer Order Request amount for Lionshead S/D	-	\$402,571.73
Balance after Change Order	-	\$287,637.27