



Council Work Session City Engineer Update

April 11, 2022

Street Paving Update

■ 2021 Paving

- All Streets Paved
- Permanent striping pending - **Completed**
- Street loop installation pending - **Completed**

■ 2022 Paving

- ITB Released on 03/10/22, **responded to questions**
- Bids Due on 04/11/22
- Anticipated Council Agenda on 04/25/22
- Anticipated NTP 05/09/22

Transportation Master Plan Update

- **Panola Road Scoping Study**
 - Browns Mill Road to Fairington Road
 - DeKalb County will manage the Study
 - Council Approved IGA: **03/11/22**
 - Study Cost: **\$290,000**
 - Stonecrest Cost (50%): **\$145,000 (2022 SPLOST)**
 - DeKalb County Agenda: **04/26/22**
 - Anticipated NTP from County: **Early May 2022**
 - Anticipated completion: **May 2023**

City / County Services

- **Currently there is no IGA between the County and the City for Services provided by the County**

Main Services requested by Residents:


Pond Maintenance	-	County
Pothole patching	-	County
Guardrail Repair	-	County
Sign Replacement/Repair	-	County
Signal Maintenance	-	County
Bulk Item pick up from ROW	-	County

City / County Services

Main Services requested by Residents:

Streetlights	-	GA Power
Traffic Calming	-	County
ROW Mowing & litter pick up	-	County
ROW Mowing & litter pick up	-	City (selected streets)
Street Beautification	-	City (?) / CID
Stormwater Repair/Maintenance	-	County
Tree Trimming	-	County (KDB)

City Maintained Streets



City / County Services

County keeps Stormwater utility fees (\$48/ERU/year)

This fees cover the following services:

Pond Maintenance	-	County
Stormwater Repair/Maintenance	-	County
MS4 Permit Compliance	-	County
Stormwater Capital Improvements	-	County
Street Sweeping	-	County

ERU – Equivalent Residential Unit (3,000 SF of impervious area)

Single Family homes pay 1 ERU

MS4 – Municipal Separate Storm Sewer System

City / County Services

Most requested service - Pothole patching

City staff initiate work orders to the County

(311ccc@DeKalbcountyga.gov)

Residents also can send work orders directly

County prioritize the requests based on all requests

City Engineer staff will start preparing a comprehensive pothole list within the city limits

Other Updates

- **SPLOST Advisory Committee: 03/23/22**
- **Supporting Land Development activities**
 - Pre-Application Meetings**
 - February – 6**
 - March - 11**
 - April - 2**

Questions:

Hari Karikaran, PE
City Engineer
(770) 316-1076