



CITY COUNCIL AGENDA ITEM

SUBJECT: FY2024 Street Resurfacing Contract Amendment

AGENDA SECTION: *(check all that apply)*

- PRESENTATION PUBLIC HEARING CONSENT AGENDA OLD BUSINESS
 NEW BUSINESS OTHER, PLEASE STATE: [Click or tap here to enter text.](#)
-

CATEGORY: *(check all that apply)*

- ORDINANCE RESOLUTION CONTRACT POLICY STATUS REPORT
 OTHER, PLEASE STATE: [Click or tap here to enter text.](#)
-

ACTION REQUESTED: DECISION DISCUSSION, REVIEW, or UPDATE ONLY

Previously Heard Date(s): [Click or tap here to enter text.](#) & [Click or tap here to enter text.](#)

Current Work Session: Monday, September 9, 2024

Current Council Meeting: [Click or tap to enter a date.](#)

SUBMITTED BY: Hari Karikaran, PE, City Engineer

PRESENTER: Hari Karikaran, PE, City Engineer

PURPOSE: Seeking Approval from Council for 2024 Street Resurfacing Contract Amendment

FACTS: The council awarded the 2024 Street Resurfacing Contract to Blount Construction Company, Inc on July 2, 2024, for the amount of \$3,819,943.30. As of August 30, 2024, 42% of the streets have been completed. The council allocated \$6,000,000 for 2024 Street paving in the 2024 Budget approval. City Engineer would like to recommend additional streets to be included in the 2024 Street paving, utilizing the same unit rates in the current contract. City Engineer recommends a contract amendment for the amount of \$1,817,390.00. Keystone Gates, Burlington, Shirewick, Evans Mill Heights, Winslow Crossing, Belfair, Brooks Mill and Stonecrest Heights and unpaved portion of Oxbridge Way cul-de-sac (2023 paving) are included in this Contract Amendment.

OPTIONS: Table, Deny, Approve, Approve with Modifications [Click or tap here to enter text.](#)



CITY COUNCIL AGENDA ITEM

RECOMMENDED ACTION: City Engineer recommends approval a Contract Amendment to the existing Contract with Blount Construction Company, Inc. for 2024 Annual Street Resurfacing for the amount of \$1,817,390.00

ATTACHMENTS:

- (1) Attachment 1 - 2024 Streets Resurfacing Contract Amendment Streets
- (2) Attachment 2 - 2024 Street Resurfacing Contract Amendment Bid Schedule
- (3) Attachment 3 - Click or tap here to enter text.
- (4) Attachment 4 - Click or tap here to enter text.
- (5) Attachment 5 - Click or tap here to enter text.