



PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER

Change Order # 1 Date 23 September 2024

"Stantec" Stantec Consulting Services Inc.
Stantec Project # 234300027
Stantec Address
Ph: (770) 315.8155
email: stephen.hopper@stantec.com

"Client" City of Stonecrest
Client Project # Fairington Parking Lot Expansion
3120 Stonecrest Blvd.
Stonecrest, GA 30038
Suite #190
Ph: (770) 224-0200
email: hkarikaran@stonecrestga.gov

Project Name and Location: Fairington Parking Lot Expansion, Stoncrest, GA

In accordance with the original Professional Services Agreement dated 2 November 2023 and Change Orders thereto, the Agreement changes as detailed below are hereby authorized.

Additional Services include the design of the basketball court south of the expanded parking lot. The basketball court will expand the detention pond and shift it further south than current designed location. A sanitary line is also being connected from the property to the East. Additional survey work includes the survey of the expanded area to capture the existing sanitary hookup and the vegetated area to the south where the detention pond will shift. Anticipated sanitary pipe design will cut through the expanded parking lot and the basketball court locations.

The additional cost for the design of the basketball court, sanitary line, and survey is **\$17,550**. Stantec will provide these services on a lump sum basis by the task. Stantec will not perform work exceeding the estimated cost of each task unless authorized by the client.

	Original agreement amount			\$	42,000.00	
	Current Change Order Number	1		\$	17,550.00	
	Change Order Number			\$	-	
	Change Order Number			\$	-	
	Change Order Number			\$	-	
	Total Agreement			\$	59,550.00	

Effect on Schedule: 6 weeks

Payments shall be made in accordance with the original agreement terms. All other items and conditions of the original Agreement shall remain in full force and effect.


Stantec appreciates the opportunity to provide this proposal. If you find it acceptable, please sign and return to serve as written acceptance.

Stantec Consulting Services Inc.

Stephen Hopper, Associate,

Print Name and Title

Signature



Date Signed:

September 23, 2024

City of Stonecrest

Gia Scruggs, Manager

~~Hari Korikara, City Engineer~~

Print Name and Title

Signature

Date Signed: