



## CITY COUNCIL AGENDA ITEM

---

**SUBJECT: Panola Shoals Additional Design Services**

---

**AGENDA SECTION:** *(check all that apply)*

☐ PRESENTATION    ☐ PUBLIC HEARING    ☐ CONSENT AGENDA    ☐ OLD BUSINESS  
☒ NEW BUSINESS    ☐ OTHER, PLEASE STATE: Click or tap here to enter text.

---

**CATEGORY:** *(check all that apply)*

☐ ORDINANCE    ☐ RESOLUTION    ☒ CONTRACT    ☐ POLICY    ☐ STATUS REPORT  
☐ OTHER, PLEASE STATE: Click or tap here to enter text.

---

**ACTION REQUESTED:** ☒ DECISION    ☐ DISCUSSION,    ☐ REVIEW, or    ☐ UPDATE ONLY

---

**Previously Heard Date(s):** Click or tap to enter a date. & Click or tap to enter a date.

**Current Work Session:** Click or tap to enter a date.

**Current Council Meeting:** Monday, July 28, 2025

---

**SUBMITTED BY:** Michael McCoy, Deputy City Manager

**PRESENTER:** Michael McCoy, Deputy City Manager/Hari Karikaran, City Engineer

**PURPOSE:** To amend contract to include engineering of record services by CERM for Panola Shoals Streambank Restoration Project

**FACTS:** Council awarded a Contract to PE Structures and Associates, LLC for the Construction of South River Riverbank Restoration and Stabilization at Panola Shoals on April 8, 2024. Two major rainfall events resulted in severe erosion after the site was cleared. First flooding completely changed the site conditions, and the city engaged the contractor to perform a survey and completely redesign the walls and slopes. The second rainfall event caused additional erosion and the Design Engineer, During this emergency situations, CERM provided engineering of record services which included site visits and attending meetings with the Contractor to secure the site and modify the original design. These services were provided as an emergency. An additional \$92,571.00 is needed to pay CERM for the services rendered. The Funding Source is 2025 SPLOST Funds.

**OPTIONS:** Approve, Deny, Defer Click or tap here to enter text.



## CITY COUNCIL AGENDA ITEM

---

**RECOMMENDED ACTION:** Approval, Staff recommends approval of Contract Amendment No. 3 in the amount of \$92,571.00 to pay CERM for services rendered during an emergency.

**ATTACHMENTS:**

- (1) Attachment 1 - Supplemental Proposal for Design Update, Engineering of Record, and Construction Engineering Inspection
- (2) Attachment 2 - Contract Amendment No.3
- (3) Attachment 3 - Click or tap here to enter text.
- (4) Attachment 4 - Click or tap here to enter text.
- (5) Attachment 5 - Click or tap here to enter text.