

DRAFT AIA® Document G701™ - 2017

Change Order

PROJECT: *(Name and address)*
2023 LMIG SPLOST

CONTRACT INFORMATION:
Contract For: CIP-2023-001
Date: 03/25/2024

CHANGE ORDER INFORMATION:
Change Order Number: 5
Date: 02/21/2025

OWNER: *(Name and address)*
City of Stone Mountain, GA
684 Main Street
Stone Mountain, Ga 30083

ARCHITECT: *(Name and address)*
CPL
3011 South Gate Dr. ST.130
Suwanee, Ga 30034

CONTRACTOR: *(Name and address)*
A & S Paving Inc
PO Box 633
Lithonia, Ga 30058

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

CO#5 will total \$17,500.00 for the installation of 5 speed humps full width of 4th Street approximately 3 feet wide and 2 inches thick. They will be equally spaced between Mason Lane and Lucille Ave.

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

\$	1,199,484.10
\$	847,897.00
\$	2,047,381.10
\$	0.00
\$	2,047,381.10

The Contract Time will be increased by Sixty (60) days.
The new date of Substantial Completion will be 5/15/2025

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

CPL

ARCHITECT *(Firm name)*

A & S Paving Inc

CONTRACTOR *(Firm name)*

City of Stone Mountain

OWNER *(Firm name)*

SIGNATURE

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE